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MINUTES
TECHNICAL ADVISORY PANEL

7 June 1985

A meeting of the Technical Advisory Panel convened on 7 June 1985
at 2:30 p.m. with the following persons in attendance:

OC/ED/BPO
OC/ED/BPO
OIT/DDB
OIT/DDB
OL/NBPO
OL/NBPO
OL/NBPO/SS
OL/NBPO/SS
0S/TSb
0S/PTAS

C/NBPO/OL, opened the meeting with a project update.
The Virginia Concrete strike was settled this week with no significant impact
on overall construction. The 1987 target date for project completion is still

valid. He mentioned the commmity interface via public meetings on the three
road improvement projects and everything is on schedule.

‘gave a copy of the Support Budget Call to panel members,
and asked that they take a look at next year and beyond and to submit a
response by 1 July. He reminded the panel that a year-end update would

also be needed.

0S/TSD, discussed Raised Floor Security System and a decision
is needed as to what is the minimm requirement for removable panels in
public area flooring.|  |will meet with ~  Jand a letter will
be sent to panel members when the decision on removable paneling is made.

will review the drawings information on this matter

 and they will be forwarded when available.

gave panel members an outline of areas that would
impact on the Integrated Logistics Support Plan. By 1 July, he would

need information from panel members for coordination of receiving and storage
of equipment that would arrive before construction completion and parking
that would be required during this transition period.
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discussed

gave the

technical data of this system. He said there were two approaches to the
problem and wanted to know if some compromise between the two approaches
would be achieved, especially since the cost difference between the two
was $1 million. The plan now calls for OC to provide the system and OS
to maintain it.

On the Computer Center Relocation, said that the IC
contract has begun and equipment will be ordered. Close coordination on

this project would be required to avoid a $1 to $2 million loss.

said that two proposals have been submitted and the Director, OIT, will
present them to the DDA within the next two weeks.

The meeting adjourned at 3:30.
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